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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 996

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:5 AM. Crews had to work on the North main span tensioning the
cable bands . They started at 7:00 AM.

James S , James W , Joshua , Morris , & Robert had to work on cable bands # 104 & 106
( CCO # 247 ) . Crews had to remove the bolts , install the plate washer , tighten the bolts , set the
hydraulic jacks , connect the hoses , measure the gaps , tension the bolts starting with 3400 PSI tighten
the bolts , & go with 2000 PSI increments , measure the gaps until the reach 17400 PSI . Crews started on
cable band #106 at 7:10 AM. They were done at 7:35 AM. Crews had to mobilize to cable band # 104
They started on cable band #104 at 7:40 AM. Crews were done at 8:05 AM.

After that , crews had to wrap up their tools & equipments . They left to work on the top cable bands
at 8:10 AM.

James W. & Morris had to work on CCO # 247 to the end to the shift . Crews had to remove the
bolts & install the washer plates under the heads on the top cable bands .

( For CCO # 247 for James S , Joshua , & Robert 1.0 Regular Hour ) .
( For James W. & Morris 8.0 Regular Hours & 2.0 Hours Over Time )

Kevin , Daniel , & Luis came to the site at 8:00 AM. Crews had to continue tensioning the cable
bands on the North main span . Crews had to mobilize their tools , hydraulic jacks & pump to the site .
They were done at 8:30 AM. Crews had to install the washer plates on cable bands # 108 & 110 . They
were done at 9:00 AM.

After that , crews had to tension the bolts on cable band # 108 . They started to set the jacks , hook
the hoses at 9:05 AM. They started on cable band # 108 at 9:05 AM. Following the same procedures as
previous cable bands . Crews were done at 9:35 AM.

Then , crews had to disassemble the hydraulic jacks , accessories & mobilize to work on cable band
# 102 ( CCO # 247 ) . They started on cable band # 102 at 9:40 AM. Crews were done at 10:40 AM.

Daniel & Luis had to remove the bolts & install the washer plates under the heads on the bottom
cable bands ( CCO # 247 . Estimated Time 2.0 Hour ) & work on the bolt tensioning .
( For CCO # 247 For Kevin 0.5 Regular Hour . For Daniel & Luis 2.5 Regular Hours )

Then , they started on cable band # 100 at 10:45 AM. Crews were done at 11:40 AM. They started
on cable band # 96 at 11:50 AM. Crews were done at 1:30 PM. They started on cable band # 94 at 1:35
PM. Crews were done at 2:35 PM. They started on cable band # 92 at 2:40 PM. Crews were done at 3:30
PM. They started on cable band # 903:35 PM. Crews were done at 4:20 PM. They started on cable e band
# 88 at 4:35 PM. Crews were done at 5:05 PM. Tensioning cable band # 88 was not fully completed .
Crews had to wrap up their tools & equipments. They left at 5:15 PM.
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I had to measure the gaps , centerlines offsets , grooves offsets , & distances to the center line of the
cable bands .

In the office , I had to work on the checklists for the cable bands tensioning . Work on the daily report
for CCO # 247 . I was done at 6:30 PM.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 7.00 2.00 0.00 9.00

FOR KEVIN KARBERIronworker 7.00 2.00 0.00 9.00

JNM DANIEL MARTINEZIronworker 7.00 2.00 0.00 9.00

APP ROBERT MARTELLIronworker 1.00 0.00 0.00 1.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JOSHUA JACKSIronworker 1.00 0.00 0.00 1.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 1.00 0.00 0.00 1.00
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